COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/06/2016

ESTIMATE SUMMARY 02:11:06
CONTID: C16639 ESTIMATE NO: 0028 FINL SPEC YR: 2005
PCN: 16639-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 420.5 DAYS TIME ALLOW: 454 CALENDAR DAYS

SH 392 & I-25 INTERCHANGE RECO PERCENT TIME: 92.62 ORIG TIME ALLOW: 360 CALENDAR DAYS

PROJECT NO: IM 392A-012
SH 392 & I-25 INTERCHANGE RECO
NAME OF ROAD: 025A

PROJECT COUNTIES: LARIMER

CONTRACTOR:
EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 01/06/2016 DATE TIME STARTED 08/01/2011
ONE PLAIN VIEW RD DATE LET 06/23/2011 DATE WORK BEGAN

DATE AWARDED 07/11/2011 DATE TIME STOPPED 07/22/2015

DATE CONTRACT EXECUTED  07/28/2011 DATE ACCEPTED 07/22/2015

PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/01/2011

CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ PARTICIPATING $  18,814,401.34 0.00
AWARD PROJECT AMT:  $ NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 18,814,401.34 0.00
FUNDS AVAILABLE: $ STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 18,814,401.34 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 5,000.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 18,814,401.34 5,000.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 18,814,401.34 5,000.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 16639-BID ESTIMATE RUN 01/06/2016
PROJECT: IM 392A-012 ESTIMATE NO: 0028 02:11:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
25,396.67000 1.000 25,396.67
0010 202-00001 *Removal of Structure 4.000 4.000
EACH 0.000 0.00
1,224.12000 4.000 4,896.48
0015 202-00019 *Removal of Inlet 9.000 9.000
EACH 0.000 0.00
498.79000 9.000 4,489.11
0020 202-00021 *Removal of Manhole 3.000 3.000
EACH 0.000 0.00
498.79000 3.000 1,496.37
0025 202-00025 *Removal of Ditch Lining 2,475.000 2,475.000
LF 0.000 0.00
6.10000 2,475.000 15,097.50
0030 202-00035 *Removal of Pipe 1,555.000 1,555.000
LF 0.000 0.00
10.16000 1,555.000 15,798.80
0032 202-00200 *Removal of Sidewalk Added SMCO #009 Removal of 88.000 88.000
Sidewalk
SY 0.000 0.00
7.18000 88.000 631.84
0033 202-00201 *Removal of Curb Added SMCO#7 781.000 781.000
LF 0.000 0.00
2.15000 781.000 1,679.15
0035 202-00210 *Removal of Concrete Pavement 8,165.000 8,165.000
SY 0.000 0.00
4.88000 8,165.000 39,845.20
0040 202-00220 *Removal of Asphalt Mat cmo 11 28,707.000 28,707.000
SY 0.000 0.00
3.05000 28,707.000 87,556.35
0045  202-00240 *Removal of Asphalt Mat (Planing) 2,412.000 2,412.000
SY 0.000 0.00

6.43000 2,412.000 15,509.16
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PCN: 16639-BID ESTIMATE RUN 01/06/2016
PROJECT: IM 392A-012 ESTIMATE NO: 0028 02:11:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0050 202-00250 *Removal of Pavement Marking cmo 11 14,204.000 14,204.000
SF 0.000 0.00
0.91000 14,204.000 12,925.64
0055 202-00700 *Removal of Light Standard 16.000 16.000
EACH 0.000 0.00
124.71000 16.000 1,995.36
0060 202-00750 *Removal of Luminaire 3.000 3.000
EACH 0.000 0.00
50.29000 3.000 150.87
0065 202-00810 *Removal of Ground Sign cmo 11 18.000 18.000
EACH 0.000 0.00
125.71000 18.000 2,262.78
0070 202-00821 *Removal of Sign Panel 6.000 6.000
EACH 0.000 0.00
266.51000 6.000 1,599.06
0075 202-00828 *Removal of Traffic Signal Equipment 1.000 1.000
LS 0.000 0.00
6,509.95000 1.000 6,509.95
0080 202-01000 *Removal of Fence 3,249.000 3,249.000
LF 0.000 0.00
0.96000 3,249.000 3,119.04
0085 202-01130 *Removal of Guardrail Type 3 3,363.000 3,363.000
LF 0.000 0.00
2.01000 3,363.000 6,759.63
0090 202-01200 *Removal of Tensioned Cable Barrier 653.000 653.000
LF 0.000 0.00
2.61000 653.000 1,704.33
0095 202-04000 *Plug Structure 2.000 2.000
EACH 0.000 0.00
379.94000 2.000 759.88
0100 202-04001 *Plug Culvert 4.000 4.000
EACH 0.000 0.00

379.94000 4.000 1,519.76
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PCN: 16639-BID ESTIMATE RUN 01/06/2016
PROJECT: IM 392A-012 ESTIMATE NO: 0028 02:11:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 202-05150 *Sandblasting 17,039.000 17,039.000
SF 0.000 0.00
0.91000 17,039.000 15,505.49
0110 203-00060 *Embankment Material (Complete In Place) cmo 11 182,304.000 182,304.000
CY 0.000 0.00
4.83000 182,304.000 880,528.32
0115 203-00062 *Embankment Material (Complete In Place) (Speci al) cmo 64,903.000 64,903.000
11
CcY 0.000 0.00
5.59000 64,903.000 362,807.77
0120 203-00100 *Muck Excavation 56.000 56.000
CY 0.000 0.00
20.32000 56.000 1,137.92
0125 203-01100 *Proof Rolling cmo 11 15.500 15.500
HOUR 0.000 0.00
81.27000 15.500 1,259.69
0130 203-01500 *Blading cmo 11 63.250 63.250
HOUR 0.000 0.00
86.35000 63.250 5,461.64
0135 203-01510 *Backhoe 91.000 91.000
HOUR 0.000 0.00
86.35000 91.000 7,857.85
0140 203-01550 *Dozing 18.000 18.000
HOUR 0.000 0.00
101.59000 18.000 1,828.62
0145 203-01594 *Combination Loader Deleted Fm 105 0.000 0.000
HOUR 0.000 0.00
81.27000 0.000 0.00
0150 203-01597 *Potholing cmo 11 254.500 254.500
HOUR 0.000 0.00
165.94000 254.500 42,231.73
0153 206-00000 *Structure Excavation Added SMCO#005, Str Exc a t 1,565.000 1,565.000
Roadway
CY 0.000 0.00

3.56000 1,565.000 5,571.40
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PCN: 16639-BID ESTIMATE RUN 01/06/2016
PROJECT: IM 392A-012 ESTIMATE NO: 0028 02:11:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0155 206-00065 *Structure Backfill (Flow-Fill) 30.000 30.000
CcY 0.000 0.00
75.17000 30.000 2,255.10
0160 206-01783 *Shoring (Area 3) 1.000 1.000
LS 0.000 0.00
10,142.44000 1.000 10,142.44
0165 206-01784 Shoring (Area 4) 1.000 1.000
LS 0.000 0.00
1,000.00000 1.000 1,000.00
0170 206-01785 Shoring (Area 5) Deleted Fm 105 0.000 0.000
LS 0.000 0.00
1,000.00000 0.000 0.00
0175 207-00205 *Topsoil cmo 11 10,900.000 10,900.000
CcY 0.000 0.00
3.56000 10,900.000 38,804.00
0180 207-00310 *Stockpile Wetland Topsoil 1,218.000 1,218.000
CY 0.000 0.00
7.62000 1,218.000 9,281.16
0185 208-00002 *Erosion Log (12 Inch) CMO 11 5,498.000 5,498.000
LF 0.000 0.00
5.08000 5,498.000 27,929.84
0190 208-00020 *Silt Fence CMO 11 7,213.000 7,213.000
LF 0.000 0.00
0.98000 7,213.000 7,068.74
0195 208-00034 *Gravel Bag CMO 11 1,549.000 1,549.000
LF 0.000 0.00
4.15000 1,549.000 6,428.35
0200 208-00045 *Concrete Washout Structure CMO 11 5.000 5.000
EACH 0.000 0.00
1,036.81000 5.000 5,184.05
0205 208-00051 *Storm Drain Inlet Protection (Type 1) Deleted Fm 105 0.000 0.000
LF 0.000 0.00

4.67000 0.000 0.00
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PCN: 16639-BID ESTIMATE RUN 01/06/2016
PROJECT: IM 392A-012 ESTIMATE NO: 0028 02:11:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0210 208-00070 *Vehicle Tracking Pad 28.000 28.000
EACH 0.000 0.00
2,500.21000 28.000 70,005.88
0213 208-00103 Removal and Disposal of Sediment (Labor) SMCO#1 3 80.500 80.500
HOUR 0.000 0.00
36.84000 80.500 2,965.62
0215 208-00105 Removal and Disposal of Sediment (Equipment) 6.000 6.000
HOUR 0.000 0.00
115.31000 6.000 691.86
0220 208-00206 Erosion Control Supervisor CMO 11 367.000 367.000
DAY 0.000 0.00
25.00000 367.000 9,175.00
0225 210-00015 *Reset End Section 3.000 3.000
EACH 0.000 0.00
338.28000 3.000 1,014.84
0230 210-00810 *Reset Ground Sign CMO 11 34.000 34.000
EACH 0.000 0.00
60.34000 34.000 2,051.56
0235 210-00815 *Reset Sign Panel 50.000 50.000
EACH 0.000 0.00
55.31000 50.000 2,765.50
0240 210-00831 *Reset Traffic Signal Head CMO 11 15.000 15.000
EACH 0.000 0.00
135.77000 15.000 2,036.55
0245 210-00848 *Reset Traffic Signal Controller and Cabinet 2.000 2.000
EACH 0.000 0.00
2,108.97000 2.000 4,217.94
0250 210-00865 *Reset Pedestrian Signal Head 5.000 5.000
EACH 0.000 0.00
50.29000 5.000 251.45
0255 210-00890 *Reset Intersection Detection System (Camera) 1.000 1.000
EACH 0.000 0.00

2,180.38000 1.000 2,180.38
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PCN: 16639-BID ESTIMATE RUN 01/06/2016
PROJECT: IM 392A-012 ESTIMATE NO: 0028 02:11:06
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0260 210-01000 *Reset Fence Deleted Fm 105 0.000 0.000
LF 0.000 0.00
6.13000 0.000 0.00
0265 210-01011 *Reset Gate Deleted Fm 105 0.000 0.000
EACH 0.000 0.00
266.51000 0.000 0.00
0268 210-04010 Adj Manhole SMCO#11 2.000 2.000
EACH 0.000 0.00
419.43000 2.000 838.86
0270  210-04050 Adjust Valve Box CMO 11 4.000 4.000
EACH 0.000 0.00
251.43000 4.000 1,005.72
0275 212-00006 *Seeding (Native) CMO 11 23.900 23.900
ACRE 0.000 0.00
699.85000 23.900 16,726.42
0280 212-00032 *Soil Conditioning CMO 11 23.700 23.700
ACRE 0.000 0.00
2,384.67000 23.700 56,516.68
0285 213-00003 *Mulching (Weed Free) CMO 11 21.300 21.300
ACRE 0.000 0.00
622.09000 21.300 13,250.52
0290 213-00008 *Mulching (Wood Chip) CMO 25 38,615.000 38,615.000
CF 0.000 0.00
2.31000 38,615.000 89,200.65
0295 213-00061 *Mulch Tackifier 4,625.000 4,625.000
LB 0.000 0.00
2.70000 4,625.000 12,487.50
0300 213-00065 *Inorganic Mulch Deleted Fm 105 0.000 0.000
cYy 0.000 0.00
207.36000 0.000 0.00
0305 213-00100 *Soil Binder 13.100 13.100
ACRE 0.000 0.00
829.45000 13.100 10,865.80
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PCN: 16639-BID ESTIMATE RUN 01/06/2016
PROJECT: IM 392A-012 ESTIMATE NO: 0028 02:11:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0310 213-00705 *Landscape Boulder (Special) 466.000 466.000
EACH 0.000 0.00
653.71000 466.000 304,628.86
0310 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
247.00000 0.000 0.00
0310 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
247.00000 0.000 0.00
0310 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
247.00000 0.000 0.00
0310 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
247.00000 0.000 0.00
0315 214-00000 Landscape Maintenance CMO 25 0.000 0.000
LS 0.000 0.00
19,181.02000 0.000 0.00
0320 214-00225 *Deciduous Tree (2.5 Inch Caliper) CMO 25 144.000 144.000
EACH 0.000 0.00
331.78000 144.000 47,776.32
0325 214-00350 *Deciduous Shrub (5 Gallon Container) 4,119.000 4,119.000
EACH 0.000 0.00
22.81000 4,119.000 93,954.39
0330 214-00506 *Evergreen Tree (6 Foot) (Ball and Burlap) 73.000 73.000
EACH 0.000 0.00
155.52000 73.000 11,352.96
0335 214-00508 *Evergreen Tree (8 Foot) (Ball and Burlap) 102.000 102.000
EACH 0.000 0.00
414.73000 102.000 42,302.46
0340 214-00910 *Perennials (1 Gallon Container) 2,337.000 2,337.000
EACH 0.000 0.00
10.37000 2,337.000 24,234.69
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0345 216-00041 *Soil Retention Blanket (Straw/Coconut) 14,660.000 14,660.000
SY 0.000 0.00
1.35000 14,660.000 19,791.00
0350 216-00211 *Soil Retention Blanket (Excelsior) (Biodegrada ble 0.000 0.000
Class 1) Deleted Fm 105
SY 0.000 0.00
1.76000 0.000 0.00
0355 216-00303 *Turf Reinforcement Mat (Class 3) 357.000 357.000
SY 0.000 0.00
9.33000 357.000 3,330.81
0360 217-00000 *Herbicide Treatment 42,573.000 42,573.000
SY 0.000 0.00
0.06000 42,573.000 2,554.38
0365 240-00100 *Prairie Dog Management 1.000 1.000
LS 0.000 0.00
20,114.16000 1.000 20,114.16
0367  304-03000 *Aggregate Base Course (Class 3) Added SMCO#6 3 4" 344.390 344.390
Washed Rock
TON 0.000 0.00
23.17000 344.390 7,979.52
0370  304-06000 *Aggregate Base Course (Class 6) CMO 11 20,898.140 20,898.140
TON 0.000 0.00
12.19000 20,898.140 254,748.33
0371  304-06007 *Aggregate Base Course (Class 6) Added SMCO#8. Base 2,409.000 2,409.000
Course by Vol.
CY 0.000 0.00
19.20000 2,409.000 46,252.80
0373 304-09014 *Aggregate Base Course (Special) Added SMCO#6 T racking 704.850 704.850
Pad Replenishment
TON 0.000 0.00
24.15000 704.850 17,022.13
0375 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 494.680 494.680
TON 0.000 0.00
134.76000 494.680 66,663.08
0380 403-33751 *Hot Mix Asphalt (Grading S) (75) (PG 64-28) 3,586.660 3,586.660
TON 0.000 0.00
72.31000 3,586.660 259,351.38
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CAT NO0200 ROADWAY
0385 403-34751 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 2,017.490 2,017.490
TON 0.000 0.00
75.53000 2,017.490 152,381.02
0390 412-00850 *Concrete Pavement (8-1/2 Inch) 13,677.000 13,677.000
SY 0.000 0.00
35.74000 13,677.000 488,815.98
0395 412-00870 *Concrete Pavement (8-1/2 Inch) (Fast Track) 1,317.000 1,317.000
SY 0.000 0.00
54.73000 1,317.000 72,079.41
0400  412-00900 *Concrete Pavement (9 Inch) CMO 11 28,323.000 28,323.000
SY 0.000 0.00
38.85000 28,323.000 1,100,348.55
0400 MATERIAL ALLOWANCE TieBars,Baskets,Bars on 4 In voices 0.000
SY 0.000 0.00
3.93350 0.000 0.00
0400 MATERIAL ALLOWANCE TieBars,Baskets,Bars,Burlap onb 0.000
Invoices
SY 0.000 0.00
4.71000 0.000 0.00
0405  412-00920 *Concrete Pavement (9 Inch) (Fast Track) 3,778.000 3,778.000
SY 0.000 0.00
58.61000 3,778.000 221,428.58
0410 420-00103 *Geotextile (Erosion Control) (Class 2) 1,921.000 1,921.000
SY 0.000 0.00
4.02000 1,921.000 7,722.42
0412  420-00132 *Geotextile (Separator) (Class 1) Added SMCO#6 Mirafi 0.000 0.000
180N (Roll=15'x300") deleted fm 105
SY 0.000 0.00
2.62000 0.000 0.00
0415  420-00200 *Geotextile (Weed Barrier) 1,563.000 1,563.000
SY 0.000 0.00
7.54000 1,563.000 11,785.02
0420 503-00018 *Drilled Caisson (18 Inch) 20.000 20.000
LF 0.000 0.00
105.60000 20.000 2,112.00
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CAT NO0200 ROADWAY
0425 503-00036 *Drilled Caisson (36 Inch) 30.000 30.000
LF 0.000 0.00
191.08000 30.000 5,732.40
0430 503-00042 *Drilled Caisson (42 Inch) 51.000 51.000
LF 0.000 0.00
204.16000 51.000 10,412.16
0435 503-00048 *Drilled Caisson (48 Inch) 21.000 21.000
LF 0.000 0.00
264.50000 21.000 5,554.50
0440 503-00054 *Drilled Caisson (54 Inch) 63.000 63.000
LF 0.000 0.00
316.80000 63.000 19,958.40
0445 503-00210 *Aggregate Column Ground Improvement 1.000 1.000
LS 0.000 0.00
621,024.71000 1.000 621,024.71
0450 506-00010 *Riprap (Special) 1,662.000 1,662.000
CcYy 0.000 0.00
96.51000 1,662.000 160,399.62
0450 MATERIAL ALLOWANCE 0.000
CcYy 0.000 0.00
20.00000 0.000 0.00
0450 MATERIAL ALLOWANCE 0.000
cYy 0.000 0.00
20.00000 0.000 0.00
0450 MATERIAL ALLOWANCE 0.000
CcYy 0.000 0.00
20.00000 0.000 0.00
0455  506-00100 *Riprap (Gabions) 6.000 6.000
CcYy 0.000 0.00
92.45000 6.000 554.70
0460 506-00212 *Riprap (12 Inch) 609.000 609.000
CcYy 0.000 0.00
45.71000 609.000 27,837.39
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CAT NO0200 ROADWAY
0462 506-01020 *Geogrid Reinforcement SMCO#6 Tensar BX-1100 13 .1'/164' 4,774.000 4,774.000
(239SY/Roll) CMO 11 sy 0.000 0.00
5.40000 4,774.000 25,779.60
0465 507-00000 *Concrete Slope and Ditch Paving 146.700 146.700
(24 0.000 0.00
502.85000 146.700 73,768.10
0470  507-00400 *Bituminous Slope and Ditch Paving (Asphalt) De leted Fm 0.000 0.000
105
TON 0.000 0.00
321.83000 0.000 0.00
0475 601-01000 *Concrete Class B 35.800 35.800
CY 0.000 0.00
356.08000 35.800 12,747.66
0480 602-00000 *Reinforcing Steel 595.000 595.000
LB 0.000 0.00
0.82000 595.000 487.90
0485 603-01125 *12 Inch Reinforced Concrete Pipe (Complete In Place) 16.000 16.000
LF 0.000 0.00
37.59000 16.000 601.44
0490 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 2,096.000 2,096.000
LF 0.000 0.00
38.60000 2,096.000 80,905.60
0495 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 909.000 909.000
LF 0.000 0.00
55.87000 909.000 50,785.83
0497  603-01305 30 In RCP (CIP) Added SMCO#17 8.000 8.000
LF 0.000 0.00
116.93000 8.000 935.44
0500 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 745.000 745.000
LF 0.000 0.00
93.46000 745.000 69,627.70
0505  603-05018 *18 Inch Reinforced Concrete End Section 17.000 17.000
EACH 0.000 0.00
456.12000 17.000 7,754.04



CONTID: C16639 COLORADO DEPARTMENT OF TRANSPORTATION Page 13
PCN: 16639-BID ESTIMATE RUN 01/06/2016
PROJECT: IM 392A-012 ESTIMATE NO: 0028 02:11:06
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
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0510 603-05024 *24 Inch Reinforced Concrete End Section 4.000 4.000
EACH 0.000 0.00
904.12000 4.000 3,616.48
0515 603-05036 *36 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
1,076.82000 1.000 1,076.82
0520 604-00305 *Inlet Type C (5 Foot) 4.000 4.000
EACH 0.000 0.00
2,052.05000 4.000 8,208.20
0525 604-00505 *Inlet Type D (5 Foot) 2.000 2.000
EACH 0.000 0.00
3,032.36000 2.000 6,064.72
0530 604-00510 *Inlet Type D (10 Foot) 1.000 1.000
EACH 0.000 0.00
3,768.86000 1.000 3,768.86
0535 604-19205 *Inlet Type R L 10 (5 Foot) 1.000 1.000
EACH 0.000 0.00
4,652.67000 1.000 4,652.67
0540 604-19210 *Inlet Type R L 10 (10 Foot) 5.000 5.000
EACH 0.000 0.00
5,988.53000 5.000 29,942.65
0545 604-19215 *Inlet Type R L 10 (15 Foot) 1.000 1.000
EACH 0.000 0.00
7,710.43000 1.000 7,710.43
0550 604-26005 *Vane Grate Inlet (Double) (5 Foot) 4.000 4.000
EACH 0.000 0.00
3,799.34000 4.000 15,197.36
0555 604-26010 *Vane Grate Inlet (Double) (10 Foot) 2.000 2.000
EACH 0.000 0.00
4,302.20000 2.000 8,604.40
0560 604-30005 *Manhole Slab Base (5 Foot) 3.000 3.000
EACH 0.000 0.00
1,676.18000 3.000 5,028.54
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0565 604-30010 *Manhole Slab Base (10 Foot) 4.000 4.000
EACH 0.000 0.00
2,453.32000 4.000 9,813.28
0570 604-30015 *Manhole Slab Base (15 Foot) 3.000 3.000
EACH 0.000 0.00
3,926.33000 3.000 11,778.99
0575  604-50700 *Meter Vault 2.000 2.000
EACH 0.000 0.00
3,596.17000 2.000 7,192.34
0580 605-00040 *4 Inch Perforated Pipe Underdrain 2,264.000 2,264.000
LF 0.000 0.00
15.09000 2,264.000 34,163.76
0585 605-82200 *French Drain 1,000.000 1,000.000
LF 0.000 0.00
12.07000 1,000.000 12,070.00
0590 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 5,014.000 5,014.000
LF 0.000 0.00
15.14000 5,014.000 75,911.96
0590 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
4.66000 0.000 0.00
0590 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
3.29866 0.000 0.00
0592 606-00350 *Guardrail Type 3 (Double) (6-3 Post Spacing) A dded 156.000 156.000
SMCO#018
LF 0.000 0.00
25.90000 156.000 4,040.40
0595 606-00710 *Guardrail Type 7 (Style CA) 642.000 642.000
LF 0.000 0.00
41.00000 642.000 26,322.00
0600 606-00740 *Guardrail Type 7 (Style CE) 1,018.000 1,018.000
LF 0.000 0.00
63.00000 1,018.000 64,134.00
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0605 606-01340 *End Anchorage Type 3D 8.000 8.000
EACH 0.000 0.00
508.99000 8.000 4,071.92
0605 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
33.75000 0.000 0.00
0610 606-01370 *Transition Type 3G 6.000 6.000
EACH 0.000 0.00
939.58000 6.000 5,637.48
0610 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
406.00000 0.000 0.00
0615 606-01380 *Transition Type 3H 1.000 1.000
EACH 0.000 0.00
558.72000 1.000 558.72
0615 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
306.00000 0.000 0.00
0620 606-02003 *End Anchorage (Nonflared) 3.000 3.000
EACH 0.000 0.00
1,733.84000 3.000 5,201.52
0620 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,355.00000 0.000 0.00
0625 606-02005 *End Anchorage (Flared) 9.000 9.000
EACH 0.000 0.00
1,332.01000 9.000 11,988.09
0625 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
995.00000 0.000 0.00
0630 606-20014 *Tensioned Cable Barrier (TL-4) 368.000 368.000
LF 0.000 0.00
23.48000 368.000 8,640.64
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0630 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
11.96000 0.000 0.00
0635 606-21010 *End Anchorage (Tensioned Cable Barrier) 3.000 3.000
EACH 0.000 0.00
4,177.97000 3.000 12,533.91
0635 MATERIAL ALLOWANCE (Qty 2 Remaining prior to Es t #6) 0.000
EACH 0.000 0.00
2,927.50000 0.000 0.00
0640 607-00005 *End Post 6.000 6.000
EACH 0.000 0.00
135.72000 6.000 814.32
0645 607-00010 *Corner and Line Brace Post 2.000 2.000
EACH 0.000 0.00
183.34000 2.000 366.68
0650 607-01000 *Fence Barbed Wire with Metal Posts 1,390.000 1,390.000
LF 0.000 0.00
1.26000 1,390.000 1,751.40
0655 607-11525 *Fence (Plastic) 3,961.000 3,961.000
LF 0.000 0.00
3.02000 3,961.000 11,962.22
0660  608-00006 *Concrete Sidewalk (6 Inch) 1,485.000 1,485.000
SY 0.000 0.00
27.57000 1,485.000 40,941.45
0665 608-00010 *Concrete Curb Ramp CMO 11 264.400 264.400
SY 0.000 0.00
112.31000 264.400 29,694.76
0670 609-21010 *Curb and Gutter Type 2 (Section |-B) 945.000 945.000
LF 0.000 0.00
9.34000 945.000 8,826.30
0675 609-21011 *Curb and Gutter Type 2 (Section I-M) 3,583.000 3,583.000
LF 0.000 0.00
10.98000 3,583.000 39,341.34
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0680 609-21020 *Curb and Gutter Type 2 (Section II-B) CMO 11 3,659.000 3,659.000
LF 0.000 0.00
11.03000 3,659.000 40,358.77
0685 609-24002 *Gutter Type 2 (2 Foot) 1,134.000 1,134.000
LF 0.000 0.00
27.57000 1,134.000 31,264.38
0690  609-60011 *Curb Type 6 (Section M) 1,136.000 1,136.000
LF 0.000 0.00
7.04000 1,136.000 7,997.44
0695 610-00030 *Median Cover Material (Concrete) 3,042.000 3,042.000
SF 0.000 0.00
6.64000 3,042.000 20,198.88
0700 610-00110 *Median Edging 2,679.000 2,679.000
LF 0.000 0.00
9.19000 2,679.000 24,620.01
0705 612-00001 *Delineator (Type I) 129.000 129.000
EACH 0.000 0.00
24.14000 129.000 3,114.06
0710 612-00002 *Delineator (Type II) CMO 11 29.000 29.000
EACH 0.000 0.00
24.14000 29.000 700.06
0715 612-00003 *Delineator (Type III) 42.000 42.000
EACH 0.000 0.00
24.14000 42.000 1,013.88
0720 613-00075 *3/4 Inch Electrical Conduit Deleted Fm 105 0.000 0.000
LF 0.000 0.00
1.51000 0.000 0.00
0725 613-00150 *1-1/2 Inch Electrical Conduit Deleted Fm 105 0.000 0.000
LF 0.000 0.00
4.02000 0.000 0.00
0730 613-00151 *1-1/2 Inch Electrical Conduit (Jacked) 411.000 411.000
LF 0.000 0.00
14.08000 411.000 5,786.88
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0735 613-00201 *2 Inch Electrical Conduit (Jacked) CMO 26 200.000 200.000
LF 0.000 0.00
15.94000 200.000 3,188.00
0740 613-00306 *3 Inch Electrical Conduit (Bored) 820.000 820.000
LF 0.000 0.00
17.85000 820.000 14,637.00
0745 613-01150 *1-1/2 Inch Electrical Conduit (Plastic) 6,035.000 6,035.000
LF 0.000 0.00
6.39000 6,035.000 38,563.65
0750 613-01200 *2 Inch Electrical Conduit (Plastic) CMO 26 4,187.000 4,187.000
LF 0.000 0.00
6.79000 4,187.000 28,429.73
0755 613-01300 *3 Inch Electrical Conduit (Plastic) 2,991.000 2,991.000
LF 0.000 0.00
8.05000 2,991.000 24,077.55
0760 613-10000 *Wiring 1.000 1.000
LS 0.000 0.00
36,924.57000 1.000 36,924.57
0765 613-34400 *Light Standard Metal (40 Foot) 13.000 13.000
EACH 0.000 0.00
1,639.30000 13.000 21,310.90
0765 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,030.00000 0.000 0.00
0770 613-40000 *Concrete Foundation Pad 2.000 2.000
EACH 0.000 0.00
1,012.75000 2.000 2,025.50
0775 613-40010 *Light Standard Foundation 11.000 11.000
EACH 0.000 0.00
1,013.75000 11.000 11,151.25
0780 613-50100 *Lighting Control Center 2.000 2.000
EACH 0.000 0.00
7,648.41000 2.000 15,296.82
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0785 613-50210 *Temporary Lighting 1.000 1.000
LS 0.000 0.00
19,973.36000 1.000 19,973.36
0790 613-70150 *Luminaire High Pressure Sodium (150 Watt) 4.000 4.000
EACH 0.000 0.00
2,137.13000 4.000 8,548.52
0795 613-70250 *Luminaire High Pressure Sodium (250 Watt) 14.000 14.000
EACH 0.000 0.00
353.00000 14.000 4,942.00
0795 MATERIAL ALLOWANCE Luminaire HPS (150W) 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0800 613-70400 *Luminaire High Pressure Sodium (400 Watt) 16.000 16.000
EACH 0.000 0.00
407.31000 16.000 6,516.96
0800 MATERIAL ALLOWANCE Luminaire HPS (400W) 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0805 614-00011 *Sign Panel (Class [) CMO 11 495.000 495.000
SF 0.000 0.00
20.11000 495.000 9,954.45
0810 614-00012 *Sign Panel (Class II) 330.000 330.000
SF 0.000 0.00
23.13000 330.000 7,632.90
0815 614-00013 *Sign Panel (Class IlI) 1,068.000 1,068.000
SF 0.000 0.00
35.20000 1,068.000 37,593.60
0820 614-00615 *Steel Sign Post (W 6x15) 237.000 237.000
LF 0.000 0.00
41.23000 237.000 9,771.51
0825 614-01502 *Steel Sign Support (2-Inch Round)(Post & Socke t) CMO 403.000 403.000
11
LF 0.000 0.00
13.07000 403.000 5,267.21
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0830 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 19.000 19.000
Slipbase
EACH 0.000 0.00
62.35000 19.000 1,184.65
0835 614-03001 *Concrete Footing (Type 1) 6.000 6.000
EACH 0.000 0.00
1,055.99000 6.000 6,335.94
0840 614-03002 *Concrete Footing (Type 2) 6.000 6.000
EACH 0.000 0.00
1,156.57000 6.000 6,939.42
0845 614-70117 *Pedestrian Signal Face (16) 16.000 16.000
EACH 0.000 0.00
451.56000 16.000 7,224.96
0850 614-70336 *Traffic Signal Face (12-12-12) 27.000 27.000
EACH 0.000 0.00
678.85000 27.000 18,328.95
0855  614-70560 *Traffic Signal Face (12-12-12-12-12) 6.000 6.000
EACH 0.000 0.00
1,113.32000 6.000 6,679.92
0860 614-72860 *Pedestrian Push Button 18.000 18.000
EACH 0.000 0.00
162.93000 18.000 2,932.74
0865 614-72866 *Fire Preemption Unit and Timer 8.000 8.000
EACH 0.000 0.00
2,204.51000 8.000 17,636.08
0865 MATERIAL ALLOWANCE Fire Preemption Unit & Timer 0.000
Constituent Mtls
EACH 0.000 0.00
1,438.37500 0.000 0.00
0870 614-72886 *Intersection Detection System (Camera) 10.000 10.000
EACH 0.000 0.00
6,642.70000 10.000 66,427.00
0870 MATERIAL ALLOWANCE Vantage Edge 2 Cameras, Gade s Sales 0.000
to WL
EACH 0.000 0.00

4,525.00000 0.000 0.00
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0875 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mas t Arm) 1.000 1.000
EACH 0.000 0.00
11,196.55000 1.000 11,196.55
0875 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
7,870.00000 0.000 0.00
0880 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mas t Arm) 2.000 2.000
EACH 0.000 0.00
11,304.16000 2.000 22,608.32
0880 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
7,950.00000 0.000 0.00
0885 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mas t Arm) 1.000 1.000
EACH 0.000 0.00
22,629.44000 1.000 22,629.44
0885 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
16,100.00000 0.000 0.00
0890 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mas t Arm) 3.000 3.000
EACH 0.000 0.00
22,252.30000 3.000 66,756.90
0890 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
15,820.00000 0.000 0.00
0895 614-82020 *Traffic Signal Pole Steel (2 Mast Arm) 2.000 2.000
EACH 0.000 0.00
19,486.60000 2.000 38,973.20
0895 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
14,200.00000 0.000 0.00
0900 614-84000 *Traffic Signal Pedestal Pole Steel 6.000 6.000
EACH 0.000 0.00
766.35000 6.000 4,598.10
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0905 614-86106 *Telemetry (Field)(Install Only) 5.000 5.000
EACH 0.000 0.00
843.79000 5.000 4,218.95
0910 614-86246 *Controller (Type 170E-HC11) 3.000 3.000
EACH 0.000 0.00
19,184.89000 3.000 57,554.67
0915 614-86800 *Uninterrupted Power Supply 3.000 3.000
EACH 0.000 0.00
7,148.57000 3.000 21,445.71
0920 615-00030 *Embankment Protector Type 3 Deleted Fm 105 0.000 0.000
EACH 0.000 0.00
1,508.56000 0.000 0.00
0925 615-00050 *Embankment Protector Type 5 11.000 11.000
EACH 0.000 0.00
1,257.14000 11.000 13,828.54
0930 619-10120 *12 Inch Welded Steel Pipe 108.000 108.000
LF 0.000 0.00
132.06000 108.000 14,262.48
0935 619-40080 *1 Inch Copper Pipe 144.000 144.000
LF 0.000 0.00
60.95000 144.000 8,776.80
0940 619-50080 *1 Inch Plastic Pipe CMO 25 13,167.000 13,167.000
LF 0.000 0.00
0.31000 13,167.000 4,081.77
0945 619-50100 *1-1/4 Inch Plastic Pipe 1,060.000 1,060.000
LF 0.000 0.00
0.62000 1,060.000 657.20
0950 619-50120 *1-1/2 Inch Plastic Pipe 5,213.000 5,213.000
LF 0.000 0.00
1.04000 5,213.000 5,421.52
0955 619-50200 *2-1/2 Inch Plastic Pipe CMO 25 292.000 292.000
LF 0.000 0.00
1.14000 292.000 332.88
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0960 619-50240 *3 Inch Plastic Pipe 1,000.000 1,000.000
LF 0.000 0.00
1.97000 1,000.000 1,970.00
0965 619-50320 *4 Inch Plastic Pipe 2,112.000 2,112.000
LF 0.000 0.00
25.40000 2,112.000 53,644.80
0970 619-50640 *8 Inch Plastic Pipe 1,199.000 1,199.000
LF 0.000 0.00
36.57000 1,199.000 43,847.43
0975 619-50800 *10 Inch Plastic Pipe 1,944.000 1,944.000
LF 0.000 0.00
43.68000 1,944.000 84,913.92
0980 619-71548 *6 Inch Air and Vacuum Valve 1.000 1.000
EACH 0.000 0.00
5,826.00000 1.000 5,826.00
0985 619-71596 *12 Inch Air and Vacuum Valve 1.000 1.000
EACH 0.000 0.00
6,430.44000 1.000 6,430.44
0990 619-75000 *Cast Iron Valve Box 15.000 15.000
EACH 0.000 0.00
89.40000 15.000 1,341.00
0995 619-75032 *4 Inch Gate Valve 8.000 8.000
EACH 0.000 0.00
519.11000 8.000 4,152.88
1000 619-75064 *8 Inch Gate Valve 2.000 2.000
EACH 0.000 0.00
1,026.03000 2.000 2,052.06
1005 619-76096 *12 Inch Eccentric Plug Valve 6.000 6.000
EACH 0.000 0.00
3,108.55000 6.000 18,651.30
1010 619-77300 *Corporation Stop 2.000 2.000
EACH 0.000 0.00
387.05000 2.000 774.10



CONTID: C16639 COLORADO DEPARTMENT OF TRANSPORTATION Page 24
PCN: 16639-BID ESTIMATE RUN 01/06/2016
PROJECT: IM 392A-012 ESTIMATE NO: 0028 02:11:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1015 619-78048 *6 Inch Fire Hydrant 1.000 1.000
EACH 0.000 0.00
2,956.17000 1.000 2,956.17
1020 621-00450 *Detour Pavement 15,687.000 15,687.000
SY 0.000 0.00
40.17000 15,687.000 630,146.79
1025 623-00162 *Drip Emitter Tubing CMO 25 42,640.000 42,640.000
LF 0.000 0.00
0.43000 42,640.000 18,335.20
1030 623-00168 *1 Inch Emitter Valve Assembly CMO 25 30.000 30.000
EACH 0.000 0.00
184.55000 30.000 5,536.50
1035 623-00186 *3/4 Inch Flush Unit 179.000 179.000
EACH 0.000 0.00
27.48000 179.000 4,918.92
1040 623-01708 *1 Inch Backflow Preventer 2.000 2.000
EACH 0.000 0.00
1,787.47000 2.000 3,574.94
1045 623-03004 *3/4 In Drip Zone Control Valve 118.000 118.000
EACH 0.000 0.00
64.28000 118.000 7,585.04
1050 623-03108 *1 Inch Automatic Control Valve 3.000 3.000
EACH 0.000 0.00
103.69000 3.000 311.07
1055 623-04000 *Control Wire 24 Volt 23,690.000 23,690.000
LF 0.000 0.00
0.21000 23,690.000 4,974.90
1060 623-04008 *1 Inch Quick-Coupler Valve 17.000 17.000
EACH 0.000 0.00
155.52000 17.000 2,643.84
1065 623-05012 *1-1/2 Inch Gate Valve 8.000 8.000
EACH 0.000 0.00
68.43000 8.000 547.44
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1070 623-06900 *Valve Box CMO 25 33.000 33.000
EACH 0.000 0.00
82.94000 33.000 2,737.02
1075 623-08118 *18 Station Automatic Controller 2.000 2.000
EACH 0.000 0.00
2,521.53000 2.000 5,043.06
1080 624-20018 *18 Inch Drainage Pipe (Class 0) Deleted Fm 105 0.000 0.000
LF 0.000 0.00
45.71000 0.000 0.00
1085 624-24018 *18 Inch Drainage Pipe (Class 4) Deleted Fm 105 0.000 0.000
LF 0.000 0.00
51.81000 0.000 0.00
1090 624-26036 *36 Inch Drainage Pipe (Class 6) 152.000 152.000
LF 0.000 0.00
128.00000 152.000 19,456.00
1095 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
102,145.74000 1.000 102,145.74
1096  625-00001 *Construction Surveying (Hourly) CMO 11 209.650 209.650
HOUR 0.000 0.00
100.00000 209.650 20,965.00
1100 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
1,475,000.00000 1.000 1,475,000.00
1105 626-01000 *Public Information Services 1.000 1.000
LS 0.000 0.00
5,028.54000 1.000 5,028.54
1110 627-00005 *Epoxy Pavement Marking CMO 11 238.000 238.000
GAL 0.000 0.00
82.47000 238.000 19,627.86
1115 627-00011 *Pavement Marking Paint (Waterborne) CMO 11 777.000 777.000
GAL 0.000 0.00
41.23000 777.000 32,035.71
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1120 627-00025 *4 Inch Pavement Marking Tape (Removable) 14,068.000 14,068.000
LF 0.000 0.00
2.01000 14,068.000 28,276.68
1122 627-00070 *Preformed Thermoplastic Pavement Marking Added 875.000 875.000
SMCO#018, Park'nRide
SF 0.000 0.00
0.95000 875.000 831.25
1125 627-03003 *Preformed Plastic Pavement Marking (Type C) (I nlaid) 490.000 490.000
SF 0.000 0.00
10.06000 490.000 4,929.40
1130  627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 1,699.000 1,699.000
SF 0.000 0.00
13.07000 1,699.000 22,205.93
1135 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 4,333.000 4,333.000
Line
) SF 0.000 0.00
10.06000 4,333.000 43,589.98
1140 630-00000 *Flagging CMO 11 9,878.250 9,878.250
HOUR 0.000 0.00
12.07000 9,878.250 119,230.48
1145  630-00007 *Traffic Control Inspection CMO 11 131.000 131.000
DAY 0.000 0.00
46.09000 131.000 6,037.79
1150 630-00012 *Traffic Control Management CMO 11 374.000 374.000
DAY 0.000 0.00
321.00000 374.000 120,054.00
1155 630-00015 *Uniformed Traffic Control Coordination 21.000 21.000
HOUR 0.000 0.00
5.03000 21.000 105.63
1160 630-80001 *Flashing Beacon (Portable) 6.000 6.000
EACH 0.000 0.00
2,514.27000 6.000 15,085.62
1165 630-80335 *Barricade (Type 3 M-A) (Temporary) 12.000 12.000
EACH 0.000 0.00
201.14000 12.000 2,413.68



CONTID: C16639 COLORADO DEPARTMENT OF TRANSPORTATION Page 27
PCN: 16639-BID ESTIMATE RUN 01/06/2016
PROJECT: IM 392A-012 ESTIMATE NO: 0028 02:11:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1170 630-80336 *Barricade (Type 3 M-B) (Temporary) 5.000 5.000
EACH 0.000 0.00
201.14000 5.000 1,005.70
1175 630-80341 *Construction Traffic Sign (Panel Size A) 233.000 233.000
EACH 0.000 0.00
50.29000 233.000 11,717.57
1180 630-80342 *Construction Traffic Sign (Panel Size B) 141.000 141.000
EACH 0.000 0.00
251.43000 141.000 35,451.63
1185 630-80343 *Construction Traffic Sign (Panel Size C) 27.000 27.000
EACH 0.000 0.00
1,005.71000 27.000 27,154.17
1187 630-80344 *Construction Traffic Sign (Special) Added SMCO #6 137.000 137.000
SF 0.000 0.00
22.00000 137.000 3,014.00
1190 630-80355 Portable Message Sign Panel 5.000 5.000
EACH 0.000 0.00
6,100.00000 5.000 30,500.00
1193  630-80359 *Portable Message Sign Panel Added SMCO#8: VMB by Day 118.000 118.000
DAY 0.000 0.00
137.50000 118.000 16,225.00
1195 630-80356 *Advance Warning Flashing or Sequencing Arrow P anel (A 0.000 0.000
Type) Deleted Fm 105
EACH 0.000 0.00
15,085.62000 0.000 0.00
1200 630-80360 *Drum Channelizing Device 294.000 294.000
EACH 0.000 0.00
10.06000 294.000 2,957.64
1205 630-80370 Concrete Barrier (Temporary) CMO 11 13,440.000 13,440.000
LF 0.000 0.00
13.69000 13,440.000 183,993.60
1210 630-80384 *Tubular Marker 25.000 25.000
EACH 0.000 0.00
10.06000 25.000 251.50
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1215 630-85010 Impact Attenuator (Temporary) 12.000 12.000
EACH 0.000 0.00
2,011.42000 12.000 24,137.04
1220 630-86800 *Traffic Signal (Temporary) 0.375 0.375
LS 0.000 0.00
9,084.56000 0.375 3,406.71
1223  700-70330 *F/A Temporary Signalization Added SMCO#10 CMO# 10 95,257.520 95,257.520
FA 0.000 0.00
1.00000 95,257.520 95,257.52
1225 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1230 700-70011 F/A Partnering 1,503.450 1,503.450
FA 0.000 0.00
1.00000 1,503.450 1,503.45
1235 700-70012 F/A Asphalt Pavement Incentive -3,109.240 -3,109.240
FA 0.000 0.00
1.00000 -3,109.240 -3,109.24
1240 700-70013 F/A Concrete Pavement Incentive 79,402.100 79,402.100
FA 0.000 0.00
1.00000 79,402.100 79,402.10
1245  700-70014 F/A Incentive 278,400.000 278,400.000
FA 0.000 0.00
1.00000 278,400.000 278,400.00
1250 700-70016 F/A Fuel Cost Adjustment -624.270 -624.270
FA 0.000 0.00
1.00000 -624.270 -624.27
1255  700-70017 *F/A Landscape Establishment Incentive CMO 25 36,492.900 36,492.900
FA 0.000 0.00
1.00000 36,492.900 36,492.90
1260 700-70018 F/A Roadway Smoothness Incentive -6,713.500 -6,713.500
FA 0.000 0.00
1.00000 -6,713.500 -6,713.50
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1265 700-70019 F/A Asphalt Cement Cost Adjustment -24,449.240 -24,449.240
FA 0.000 0.00
1.00000 -24,449.240 -24,449.24
1270  700-70022 F/A OJT Colorado Training Program 9,000.000 9,000.000
FA 0.000 0.00
1.00000 9,000.000 9,000.00
1275 700-70023 F/A On-The-Job Trainee 3,288.000 3,288.000
FA 0.000 0.00
1.00000 3,288.000 3,288.00
1280 700-70028 F/A ESB Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1285 700-70082 F/A Furnish & Install Electrical Service 627.000 627.000
FA 0.000 0.00
1.00000 627.000 627.00
1290 700-70260 F/A Water Taps 85,579.320 85,579.320
FA 0.000 0.00
1.00000 85,579.320 85,579.32
1295 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1300 700-70594 F/A DRB Standing Committee 6,781.250 6,781.250
FA 0.000 0.00
1.00000 6,781.250 6,781.25
1505 630-85041 *Mobile Attenuator TMA SMCO#004 08/2011 U 94.000 94.000
DAY 0.000 0.00
590.00000 94.000 55,460.00
1510 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 2.000
Type) SMCO #004 08/2011 U
EACH 0.000 0.00
3,600.00000 2.000 7,200.00
1515 630-80380 *Traffic Cone SMCO#004, 08/2011 U CMO 11 300.000 300.000
EACH 0.000 0.00
7.70000 300.000 2,310.00
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1520  900-00012 *Added Item (Foot)/ Directional Boring 4-Inch W aterline 630.000 630.000
SMCO #004 08/2011 U
LF 0.000 0.00
4.00000 630.000 2,520.00
1525 203-01622 *Sweeping (With Pickup Broom) SMCO#004 08/2011 U CMO 509.500 509.500
11
HOUR 0.000 0.00
130.00000 509.500 66,235.00
1530 700-70426 *F/A Stabilization Added SMCO#006: Foundation 14,582.740 14,582.740
Improvement, Wall 1
FA 0.000 0.00
1.00000 14,582.740 14,582.74
1535 900-00024 Added Item (Ton)/ SMCO#12: #57/67 Rock at MSE 374.020 374.020
Wire-Basket Faces
TON 0.000 0.00
7.92000 374.020 2,962.24
1545 603-02185 23x14 In RCP (CIP) SMCO #13 64.000 64.000
LF 0.000 0.00
68.96000 64.000 4,413.44
1550 603-05118 23x14 In RCES SMCO #13 2.000 2.000
EACH 0.000 0.00
616.55000 2.000 1,233.10
1555  900-00006 Added Item (Dollar)/ Price Adjustment - Overwei ght -480.000 -480.000
Loads
DOL 0.000 0.00
1.00000 -480.000 -480.00
1560 900-00022 *Added Item (Square Yard)/ Geogrid BX-1200 Adde d 111.000 111.000
SMCO#15
SY 0.000 0.00
4.40000 111.000 488.40
1575 607-60005 *5 Foot Gate Walk Added SMCO#019: Gates Behind 4.000 4.000
Guardrail
EACH 0.000 0.00
626.91000 4.000 2,507.64
1590 700-70080 F/A Furnish Added SMCO#019: F/A Fiber Reinf in S&D 1,994.100 1,994.100
Paving
FA 0.000 0.00
1.00000 1,994.100 1,994.10
1595 700-70131 F/A Modify Added SMCO#019: F/A Modify GR Ty 7 ( EKS) 17,021.460 17,021.460
FA 0.000 0.00
1.00000 17,021.460 17,021.46
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1600 700-70290 F/A Manhole Added SMCO#019: F/A AirVac (Gerrard ) 6,120.790 6,120.790
FA 0.000 0.00
1.00000 6,120.790 6,120.79
1605 900-00006 *Added Item (Dollar)/ Added SMCO#019: Restockin g Fee 1.000 1.000
BASX12/13 Horn
DOL 0.000 0.00
1,342.22000 1.000 1,342.22
1610 900-00007 *Added Item (Each)/ Added SMCO#019: Concr Ftng Ty5 2.000 2.000
Spl
(Seh EACH 0.000 0.00
3,133.00000 2.000 6,266.00
1615 900-00012 *Added Item (Foot)/ Added SMCO#019: Steel Sign Post 36.000 36.000
W10x22 (Spl)
LF 0.000 0.00
87.50000 36.000 3,150.00
1630 609-40011 Curb Ty 4 M Added SMCO#20: Doweled Concr Curb 309.000 309.000
LF 0.000 0.00
15.00000 309.000 4,635.00
1635 609-71000 *Curb (Special) Added SMCO#20: Wooden 2x6 Curb 398.000 398.000
LF 0.000 0.00
3.30000 398.000 1,313.40
1650 700-70034 *F/A Added SMCO#024 Re-Grade Gore SB On-Ramp 1,954.320 1,954.320
FA 0.000 0.00
1.00000 1,954.320 1,954.32
1655 613-00408 *4 Inch Electrical Conduit (Bored) Added SMCO#2 5 159.000 159.000
LF 0.000 0.00
19.84000 159.000 3,154.56
1660 626-00100 *Mobilization (without Autopay) Added SMCO#25 1.000 1.000
LS 0.000 0.00
1,100.00000 1.000 1,100.00
1665 900-00014 *Added Item (Lump Sum)/ Landscape Maintenance A dded 1.000 1.000
SMCO#25
LS 0.000 0.00
23,976.28000 1.000 23,976.28
1670 613-07026 Pull Box (16"x24"x12") Added SMCO#026 Surveilla nce 3.000 3.000
System
EACH 0.000 0.00
574.43000 3.000 1,723.29
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1675 613-10000 Wiring Added SMCO#026 Surveillance System 1.000 1.000
LS 0.000 0.00
7,571.03000 1.000 7,571.03
1680 614-00035 Sign Panel (Spec) Added SMCO#026 Surveillance S ystem 15.000 15.000
SF 0.000 0.00
32.00000 15.000 480.00
1685 614-87325 CCTV Pole Added SMCO#026 Surveillance System 1.000 1.000
EACH 0.000 0.00
3,477.60000 1.000 3,477.60
1690 614-87333 CCTV Camera (Traf Surveil) Added SMCO#026 Surve illance 1.000 1.000
System
EACH 0.000 0.00
3,813.98000 1.000 3,813.98
1695 626-00100 Mobilization (w/o Autopay) Added SMCO#026 Surve illance 1.000 1.000
System
LS 0.000 0.00
4,489.83000 1.000 4,489.83
1700 660-00000 Special Syst Added SMCO#026 Surveillance System 1.000 1.000
LS 0.000 0.00
48,125.00000 1.000 48,125.00
1705  700-70130 F/A Repair Added SMCO#027 Irrigation Repair 5,604.020 5,604.020
FA 0.000 0.00
1.00000 5,604.020 5,604.02
CAT0200 CURRENT AMT $ 11,987,283.75 0.00 $ 11,987,283.75
CAT NO0300 STRUCTURES
1310 202-00400 Removal of Bridge 1.000 1.000
EACH 0.000 0.00
70,000.00000 1.000 70,000.00
1315 206-00000 *Structure Excavation 1,141.000 1,141.000
CY 0.000 0.00
3.56000 1,141.000 4,061.96
1320 206-00100 *Structure Backfill (Class 1) 1,781.000 1,781.000
CY 0.000 0.00
16.20000 1,781.000 28,852.20
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1325 206-00200 *Structure Backfill (Class 2) 23.000 23.000
CY 0.000 0.00
12.19000 23.000 280.37
1330  206-00360 *Mechanical Reinforcement of Soil 1,703.000 1,703.000
CY 0.000 0.00
29.74000 1,703.000 50,647.22
1335 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
69,015.93000 1.000 69,015.93
1340 403-34851 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 1,368.890 1,368.890
TON 0.000 0.00
76.43000 1,368.890 104,624.26
1345 502-11274 Steel Piling (HP 12x74) 2,014.000 2,014.000
LF 0.000 0.00
72.17000 2,014.000 145,350.38
1346  900-00012 Added Item (Foot)/ Piling Cutoffs (HP 12x74), C -17-FK 51.000 51.000
LF 0.000 0.00
57.74000 51.000 2,944.74
1350 503-00060 *Drilled Caisson (60 Inch) 210.000 210.000
LF 0.000 0.00
330.26000 210.000 69,354.60
1355 515-00120 *Waterproofing (Membrane) 3,376.000 3,376.000
SY 0.000 0.00
12.44000 3,376.000 41,997.44
1360 518-01004 Bridge Expansion Device (0-4 Inch) 234.000 234.000
LF 0.000 0.00
231.01000 234.000 54,056.34
1365 601-03030 *Concrete Class D (Box Culvert) 303.000 303.000
(24 0.000 0.00
311.12000 303.000 94,269.36
1370  601-03040 *Concrete Class D (Bridge) 1,868.000 1,868.000
CY 0.000 0.00
513.06000 1,868.000 958,396.08
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1370 MATERIAL ALLOWANCE 3.5-inch Precast Deck Panels , Encon 0.000
to EKS
cY 0.000 0.00
12.41000 0.000 0.00
1370 MATERIAL ALLOWANCE 3.5-inch Precast Deck Panels , Encon 0.000
to EKS
cY 0.000 0.00
4.78000 0.000 0.00
1370 MATERIAL ALLOWANCE 3.5-inch Precast Deck Panels , Encon 0.000
to EKS
cY 0.000 0.00
42.71430 0.000 0.00
1375  601-40400 *Structural Concrete Stain 1,522.000 1,522.000
Sy 0.000 0.00
7.69000 1,522.000 11,704.18
1380 602-00000 *Reinforcing Steel 49,946.000 49,946.000
LB 0.000 0.00
0.82000 49,946.000 40,955.72
1385  602-00020 *Reinforcing Steel (Epoxy Coated) 430,167.000 430,167.000
LB 0.000 0.00
0.95000 430,167.000 408,658.65
1390 604-25000 *Vane Grate Inlet Special 4.000 4.000
EACH 0.000 0.00
2,077.45000 4.000 8,309.80
1395 606-10705 *Bridge Rail Type 7 (Special) 674.000 674.000
LF 0.000 0.00
105.00000 674.000 70,770.00
1400 607-11530 Fence (Special) 624.000 624.000
LF 0.000 0.00
208.47000 624.000 130,085.28
1405 613-00150 *1-1/2 Inch Electrical Conduit 584.000 584.000
LF 0.000 0.00
4.02000 584.000 2,347.68
1410 613-00200 *2 Inch Electrical Conduit 1,528.000 1,528.000
LF 0.000 0.00
7.04000 1,528.000 10,757.12
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1415 613-00400 *4 Inch Electrical Conduit 2,124.000 2,124.000
LF 0.000 0.00
16.34000 2,124.000 34,706.16
1417 613-07018 *Pull Box (18"x12"x8") Added SMCO#018 at Bridge Corners 4.000 4.000
EACH 0.000 0.00
134.20000 4.000 536.80
1420  618-10000 *Precast Concrete U Girder (Pre-Tensioned) 2,149.000 2,149.000
LF 0.000 0.00
365.00000 2,149.000 784,385.00
1420 MATERIAL ALLOWANCE Precast U-Girders, Plum Cree k Strs 0.000
to EKS
LF 0.000 0.00
310.25000 0.000 0.00
1420 MATERIAL ALLOWANCE Precast U-Girders, Plum Cree k Strs 0.000
to EKS
LF 0.000 0.00
310.25000 0.000 0.00
1420 MATERIAL ALLOWANCE Precast U-Girders, for Recas t 0.000
GirderT-3
LF 0.000 0.00
310.25000 0.000 0.00
1540 700-70050 F/A Removal SMCO#012: Removal of Timber Piles 2,747.350 2,747.350
FA 0.000 0.00
1.00000 2,747.350 2,747.35
1565 700-70034 F/A Colorant for Median Concr Added SMCO#15 2,500.700 2,500.700
FA 0.000 0.00
1.00000 2,500.700 2,500.70
1580 700-70034 *F/A Added SMCO#019: F/A Drain Slab (Baerren) 4,992.280 4,992.280
FA 0.000 0.00
1.00000 4,992.280 4,992.28
1585 700-70034 F/A Added SMCO#019: F/A Drain Slab (Kraemer) 10,404.660 10,404.660
FA 0.000 0.00
1.00000 10,404.660 10,404.66
1640 700-70034 F/A Added SMCO#21 Caulking Wall Joints 13,159.610 13,159.610
FA 0.000 0.00
1.00000 13,159.610 13,159.61
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CAT NO0300 STRUCTURES

1645 700-70032 F/A Emergency Repair Added SMCO#023 Bridge Side walk 1,749.640 1,749.640
119+78 Lt
FA 0.000 0.00
1.00000 1,749.640 1,749.64
CAT0300 CURRENT AMT $ 3,232,621.51 $ 0.00 $ 3,232,621.51

CAT NO0301 WALLS

1425 206-00000 *Structure Excavation 4,802.000 4,802.000
CY 0.000 0.00
3.56000 4,802.000 17,095.12
1430 206-00100 *Structure Backfill (Class 1) 31,574.000 31,574.000
CY 0.000 0.00
16.20000 31,574.000 511,498.80
1435 206-00360 *Mechanical Reinforcement of Soil 15,600.000 15,600.000
CY 0.000 0.00
29.74000 15,600.000 463,944.00
1435 MATERIAL ALLOWANCE Galv'd Baskets for MRE, Wall s 1&2 0.000
CY 0.000 0.00
4.66043 0.000 0.00
1440 206-01782 Shoring (Area 2) 0.000 0.000
LS 0.000 0.00
1,000.00000 0.000 0.00
1445  420-00000 *Geomembrane 8,156.000 8,156.000
Sy 0.000 0.00
8.20000 8,156.000 66,879.20
1450 504-04410 *Block Facing 13,570.000 13,570.000
SF 0.000 0.00
8.53000 13,570.000 115,752.10
1450 MATERIAL ALLOWANCE Geogrid & accsries, Block F acing, 0.000
Walls 1&2
SF 0.000 0.00
2.63359 0.000 0.00
1455  601-03050 *Concrete Class D (Wall) 1,153.500 1,153.500
CY 0.000 0.00

520.05000 1,153.500 599,877.68
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1460 601-40005 *Cut Stone Veneer 30,722.000 30,722.000
SF 0.000 0.00
43.33000 30,722.000 1,331,184.26
1460 MATERIAL ALLOWANCE A, B, & C Stone for Cut Ston e Veneer 0.000
SF 0.000 0.00
7.55000 0.000 0.00
1460 MATERIAL ALLOWANCE A, B, & C Stone for Cut Ston e Veneer 0.000
SF 0.000 0.00
7.51600 0.000 0.00
1460 MATERIAL ALLOWANCE 0.000
SF 0.000 0.00
7.51600 0.000 0.00
1465 602-00000 *Reinforcing Steel 27,678.000 27,678.000
LB 0.000 0.00
0.82000 27,678.000 22,695.96
1470  602-00020 *Reinforcing Steel (Epoxy Coated) 66,109.000 66,109.000
LB 0.000 0.00
0.95000 66,109.000 62,803.55
1475 606-10700 *Bridge Rail Type 7 325.000 325.000
LF 0.000 0.00
100.00000 325.000 32,500.00
1480 607-53137 *Fence Chain Link (Special) (36 Inch) CMO 11 De leted Fm 0.000 0.000
105
LF 0.000 0.00
19.51000 0.000 0.00
1481 607-11530 Fence (Spec) Added SMCO#16 Fence (Ped) (Spcl) 325.000 325.000
LF 0.000 0.00
139.23000 325.000 45,249.75
1483  601-40400 Struct Conc Stain Added SMCO#16 Stain at Walls 5&6 397.000 397.000
SY 0.000 0.00
7.69000 397.000 3,052.93
1485 641-10000 *Shotcrete 2,172.000 2,172.000
SY 0.000 0.00
60.00000 2,172.000 130,320.00
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CAT NO0301 WALLS

1485 MATERIAL ALLOWANCE WWF for Shotcreted Walls 0.000
SY 0.000 0.00
8.45325 0.000 0.00
1570 700-70034 F/A SMCO#17: Reinf MSE Ftgs at Shallow Batter 2,332.760 2,332.760
FA 0.000 0.00
1.00000 2,332.760 2,332.76
1620 900-00012 *Added Item (Foot)/ Added SMCO#19: Detail 1 Cop ing 974.000 974.000
Support
LF 0.000 0.00
33.37000 974.000 32,502.38
1625 900-00007 *Added Item (Each)/ Added SMCO#019: Steps at Ve neered 19.000 19.000
Walls
EACH 0.000 0.00
1,451.70000 19.000 27,582.30
CAT0301 CURRENT AMT $ 3,465,270.79 $ 0.00 $ 3,465,270.79

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1490 620-00005 Field Office (Special) 1.000 1.000
EACH 0.000 0.00
108,926.34000 1.000 108,926.34
1495 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
17,294.94000 1.000 17,294.94
1500 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
1,501.93000 2.000 3,003.86
CAT 0400 CURRENT AMT $ 129,225.14 $ 0.00 $ 129,225.14

PROJECT TOTAL CURRENT AMT $ 18,814,401.19  $ 0.00 $18,814,401.19



